CONFIDENTIAL

Sistem Pengurusan Masjid Johor

Mosque Management and Governance Platform

Business Plan and Risk Assessment — Highest-Commercial Case

Submission for approval

Submitted to	Risk Management Committee, chaired by the State Financial Controller and the Managing Director, PIJ Holdings Sdn Bhd
Anchor stakeholder	Jabatan Agama Islam Negeri Johor (JAINJ)
Prepared by	[Consultant / firm name]
Date	28 September 2026
Status	Draft v2.0 for Committee decision. Presents the highest/most aggressive commercial case, including the new Quran-tuition booking module. Financial figures are consultant estimates to be validated in Phase 0.

1. Decision requested

The Committee is asked to:

1. **Approve in principle** a staged investment envelope of up to **RM7.0 million** over Years 1 and 2. This is the highest-commercial-case peak funding need of RM6.0 million plus a RM1.0 million reserve held under the Committee's control.
2. **Release Tranche 1 (RM2.3 million)** for Phase 0 Discovery and the start of the pilot build, including the Quran-tuition booking module. Tranches 2 and 3 are released only when the gate criteria in Section 6 are met.
3. **Note that this plan presents the highest-commercial case**, and instruct management to bring a base or conservative case alongside it before funds are drawn beyond Tranche 1, so the Committee can compare the ceiling shown here against a more likely outcome.
4. **Endorse the conditions** on governance, data protection, Shariah review of fees (including the new tuition-booking commission), and exit rights set out in Sections 8 to 10.
5. **Authorise management** to negotiate a multi-year service agreement with JAINJ and the state at the fee levels in Section 5.3, with a fallback to a co-funded structure if no acceptable fee is agreed by Gate 1.

2. Executive summary

The project. A state-wide digital platform for Johor's mosques and suraus. It gives each mosque committee simple tools for its committee records, finances, maintenance, renovation projects, kuliah programs, qurban and online donations. It gives JAINJ a trusted, comparable view of how well each mosque is managed through an automatically calculated monthly performance score.

Why now. Johor has roughly 840 mosques and 1,900 suraus, and JAINJ has no single, current data set on their governance. Reporting is largely manual, donor transparency is limited, and asset and condition data had to be assembled by hand after recent floods. Selangor's e-Masjid shows the model is workable, and Johor already has the donation channels (TPMJ) the platform can plug into.

The business model. This plan presents the **highest-commercial case**: the fastest statewide rollout the market can plausibly absorb, a full (not subsidised) state service fee, a paying surau tier from Year 2, and every monetisable stream switched on, including a new fee-for-service module: **Pengajian Al-Quran secara tempahan waktu**, an hourly Quran-tuition booking marketplace billed by the hour and by number of students, matching ustaz and ustazah to jemaah. JAINJ remains the anchor customer and data owner. PIJ Holdings (or a subsidiary) invests in the build and operates the platform, with a longer-term option to licence the platform to other state Islamic religious departments.

Headline financials (base case, Section 7).

- Peak funding requirement **RM6.0 million**, reached in Year 2, released in gated tranches.
- 10-year NPV at an 8% discount rate of **RM36.8 million**, IRR **62.9%**, cumulative payback in **Year 4**.
- Annual revenue grows from RM2.4 million in Year 2 to RM18.3 million in Year 10 as mosques, suraus, donations, qurban, Quran-tuition bookings and (from Year 5) inter-state licensing all scale together.
- This is a best-effort commercial case, not a conservative one: it assumes rollout, pricing and adoption all land at the top of what is achievable. Section 7.3 shows the case still clears a positive NPV even under a combined downside, but the state fee and rollout pace should be treated as negotiating targets, not certainties.

Risk posture. The main risks are low adoption by volunteer committees, dependence on a single public-sector customer, personal data and payment security, Shariah and regulatory treatment of fees on donations, and delivery overruns. Each has a named mitigation and gate (Section 8). Donor funds never pass through PIJ Holdings' accounts.

Recommendation. Approve the staged envelope and proceed with Option A (PIJ Holdings funds and operates), with a Gate 1 fallback to Option B if the state fee cannot be agreed.

3. Background and case for change

3.1 The estate

State statements put Johor's estate at 836 mosques and over 1,950 suraus in August 2021, and about 838 mosques and 1,900 suraus in 2023. Public reporting also records a MAINJ allocation of RM15.4 million for mosque and surau support to 784 kariah mosques, including allowances for thousands of officers. These figures show the scale of public money and people involved. Current counts must be confirmed with JAINJ in Phase 0.

3.2 What exists today

- **TPMJ** (Tabung Pembangunan Masjid dan Amal Jariah Johor) collects through authorised collectors, cash, cheque, bank deposits, an e-wallet application and salary deductions. The platform should integrate with it, not compete.
- **JAINJ** publishes lists of registered and principal mosques. These are a starting master list, not a performance data set.
- **Selangor's e-Masjid**, run by JAIS, handles mosque information, officer and committee appointments, and applications. JAIS also runs mosque rating analysis. I found no comparable public Johor system that scores committee performance.

3.3 The gaps

- **No comparable performance view.** JAINJ cannot rank or support committees on consistent evidence.
- **Manual, late reporting.** Financial and program reports depend on paper and spreadsheets, so problems surface late.
- **Thin asset and condition data.** After a recent flood, JAINJ identified 41 mosques and 68 suraus as seriously affected, with damage estimated at RM1.9 million. A live asset register would speed assessment and targeting of aid.
- **Qurban oversight.** JAINJ guidelines restrict slaughter to premises with proper facilities or registered centres. Permission status and distribution are tracked manually.
- **Limited donor transparency.** Donors cannot easily see how a mosque's funds were collected and spent.

4. The solution

The platform has nine modules, described in detail in the accompanying PRD and schema. In summary:

Module	What it does
Registry and committee	Mosque profiles, committee terms and members, officers, meetings and attendance, term-expiry alerts
Finance and reporting	Income and expense ledger, receipts, monthly report workflow, audit records
Online donations	DuitNow QR, FPX and cards; per-mosque and per-project campaigns; recurring gifts; reconciliation to TPMJ
Maintenance and assets	Asset register, maintenance requests, inspections, servicing schedule

Module	What it does
Renovation projects	Proposal and approval workflow (mosque, district, state), budget vs actual cost, milestones
Kuliah and programs	Scheduling, types of kuliah, speaker tauliah checks, attendance
Qurban	Ordering and payment, permission status, distribution records, final report
Quran tuition booking	Pengajian Al-Quran secara tempahan waktu: parents and jemaah book an ustaz or ustazah by time slot; billed by the hour and by number of students; platform takes a booking commission
Performance scoring	Monthly score out of 100 across governance, finance, programs, facilities, community and compliance, with red-flag alerts
Oversight dashboards	State to district to mosque drill-down, trends, alerts, audit trail

Design principles. Bahasa Melayu first and mobile-first for volunteer users; donor and tuition-booking payments flow directly through a licensed payment gateway to the mosque, tutor or state account, never held by PIJ Holdings; tutors are vetted for tauliah or equivalent credentials before listing; personal data encrypted and access controlled by role; scores are developmental in the first year and are not published.

5. Business model and structure

5.1 Parties and roles

Party	Role
JAINJ	Policy owner, data owner and anchor customer; sets scoring weights and reporting requirements
State / MAINJ	Funds the managed-service fee (assumed; to be confirmed at Gate 1)
PIJ Holdings Sdn Bhd (or subsidiary)	Investor and operator; procures the build competitively; data processor under a data processing agreement
Mosque committees	Users; enter data and receive support; pay nothing for the core service
TPMJ	Integration partner for donation collection and reconciliation
Licensed payment gateway	Processes donations; settles directly to designated accounts

5.2 Structural options

Option	Description	PIJ Holdings peak exposure	Assessment
A. Invest and operate at full commercial pricing (this plan)	PIJ Holdings funds the build and operation and recovers costs through the highest defensible state fee, surau fee, and transaction-based commissions across donations, qurban and the new Quran-booking module	RM6.0m; NPV RM36.8m; IRR 62.9%	Fastest to start; best commercial return shown; highest execution and negotiation risk since every fee must be agreed near its ceiling
B. Invest and operate at a moderate fee	Same structure, but state fee and adoption pace set closer to what was previously agreed as realistic	Materially lower NPV and IRR (see the plan previously tabled)	Lower commercial upside; more likely to be agreed quickly by JAINJ and the state; recommended as the fallback if fee negotiations stall
C. Co-fund	State or MAINJ funds the build; PIJ Holdings operates on a cost-plus fee	Lower PIJ Holdings exposure; needs a state budget allocation	Lowest PIJ Holdings risk; slowest to start; fallback at Gate 1 if neither A nor B is agreed
D. Status quo	No platform; continue manual reporting	Nil	Governance data gap remains; no Quran-booking revenue captured by the state ecosystem; not recommended

5.3 Revenue streams

Stream	Basis (highest-commercial case)	Conditions
State managed-service fee	RM6,000 per onboarded mosque per year; full fee from onboarding, no free pilot year	Paid centrally, not by mosques. Contract term at least 7 years with break clauses
Surau full service	RM1,000 per surau per year from Year 2 (not a delayed, discounted tier)	Same feature set as mosques from the outset
Online donation margin	1.0% net of gateway costs on donation volume	Applied only to approved categories; never on zakat or wakaf funds; donor may choose to cover fees; subject to Shariah review
Qurban service fee	4.0% of qurban order value	Subject to the same review; no fee on distribution to asnaf
Quran tuition booking commission	20% commission on hourly booking value (rate set per ustaz/ustazah, scaled by number of students)	Tutor vetting and tauliah check; commission disclosed upfront to both tutor and jemaah; subject to Shariah review of the fee structure
Inter-state licensing (Year 5+)	Platform and data-model licence fee to other state Islamic religious departments once the Johor model is proven	Aspirational; contingent on Johor's own KPIs being met and on other states' agreement; excluded from the downside sensitivities

Pricing principles. Mosques and suraus pay nothing directly; all recurring fees are billed to the state or MAINJ. No personal or donor data is sold or otherwise monetised. Donor funds and tuition-booking payments settle directly to the recipient, never held by PIJ Holdings.

6. Implementation, funding tranches and gates

Phase	Scope	Timing (compressed, aggressive)	Funding and gate
0. Discovery	Data ownership, integrations, hosting, PDPA and Shariah requirements, baseline data cleanup, fee agreement, tutor-vetting design for Quran booking	First 2 months	Tranche 1: RM2.3m (with build start on core and booking modules in parallel). Gate 1
1. Core pilot + booking pilot	Registry, committee, finance, reports, maintenance, kuliah, and a Quran-tuition booking pilot in 1 to 2 districts (about 150 mosques)	Months 3 to 9	Tranche 2: RM2.3m. Gate 2 at pilot exit
2. Money and community	Online donations, TPMJ reconciliation, qurban, renovation projects, transparency page, full-fee suraus onboarded	Rest of Year 2	Tranche 3: RM1.3m. Gate 3
3. Scoring and scale-up	Scoring engine, dashboards, alerts, audit tools; rollout to 500 mosques	Year 2	Within Tranche 3
4. State-wide + licensing	Full 836-mosque and 1,900-surau coverage by Year 3; inter-state licensing discussions from Year 4, revenue from Year 5	Years 3 to 5	Self-funding from operations; reserve held by Committee

Gate criteria (proposed)

- **Gate 1 (end of Phase 0).** Service agreement or letter of intent from JAINJ and the state on fee and term; PDPA and security architecture approved; Shariah position on fees obtained; baseline mosque data validated; vendor quotations within 15% of plan.
- **Gate 2 (pilot exit).** At least 85% of pilot mosques submit monthly reports on time for three consecutive months; user satisfaction at least 70%; no open critical security findings; spend within 10% of budget.
- **Gate 3 (end of Year 2).** Donation reconciliation at least 99.5% accurate; scoring model validated with JAINJ; at least 300 mosques active; fee contract executed.

If a gate is missed, the Committee may pause, re-scope or stop. Stop-loss and handover terms are in Section 10.

7. Financial plan

7.1 Key assumptions

Item	Assumption
Horizon and discount rate	10 years; 8% discount rate (hurdle rate to be confirmed by PIJ Holdings finance); pre-tax; nominal RM
Mosques onboarded (year-end)	150, 500, then 836 (full estate) from Year 3 — a compressed, aggressive rollout
Suraus onboarded (year-end)	0, 200, 800, 1,500, then 1,900 from Year 5, paying the full fee from onboarding
Build cost	RM4.6m over Years 1 and 2, including the Quran-booking marketplace and a faster rollout; ongoing capex RM0.2m to 0.3m a year from Year 4
Operating cost	RM1.3m in Year 1 rising to RM4.6m in Year 10 (larger support and helpdesk team, tutor vetting, hosting and licences, security testing and audit, training, insurance)
Online donation volume	RM10m in Year 2 rising to RM120m in Year 10 across the state
Qurban order value	RM8m in Year 3 rising to RM38m in Year 10
Quran tuition booking value	RM1m in Year 2 rising to RM27m in Year 10 in gross hourly bookings
Inter-state licensing	Starts Year 5 at RM0.3m, rising to RM3.3m in Year 10, as other states adopt the model
Not modelled	Tax, working capital, inflation escalation of fees, grant funding, residual value

These are aggressive, top-of-range consultant estimates (roughly plus or minus 30%), chosen to show the ceiling of the commercial opportunity, not the most likely outcome. Phase 0 will replace them with vendor quotations and confirmed volumes, and management should expect the negotiated fee and actual adoption to land below this case.

7.2 Base-case projection (RM million)

	Y1	Y2	Y3	Y4	Y5	Y6	Y7	Y8	Y9	Y10
State service fee	0.00	1.95	4.01	5.02	5.02	5.02	5.02	5.02	5.02	5.02
Surau fee	0.00	0.10	0.50	1.15	1.70	1.90	1.90	1.90	1.90	1.90
Donation margin	0.00	0.10	0.30	0.55	0.75	0.90	1.00	1.08	1.14	1.20
Qurban fee	0.00	0.00	0.32	0.64	0.96	1.12	1.28	1.36	1.44	1.52
Quran booking commission	0.00	0.20	0.80	1.80	2.80	3.60	4.20	4.60	5.00	5.40
Inter-state licensing	0.00	0.00	0.00	0.00	0.30	0.80	1.50	2.20	2.80	3.30
Total revenue	**0.00**	**2.35**	**5.93**	**9.16**	**11.53**	**13.34**	**14.90**	**16.16**	**17.30**	**18.34**
Operating cost	(1.30)	(2.40)	(3.00)	(3.40)	(3.60)	(3.80)	(4.00)	(4.20)	(4.40)	(4.60)
Operating surplus	**(1.30)**	**(0.05)**	**2.93**	**5.76**	**7.93**	**9.54**	**10.90**	**11.96**	**12.90**	**13.74**
Capital expenditure	(3.60)	(1.00)	(0.30)	(0.20)	(0.20)	(0.30)	(0.30)	(0.30)	(0.30)	(0.30)
Net cash flow	(4.90)	(1.05)	2.63	5.56	7.73	9.24	10.60	11.66	12.60	13.44
Cumulative cash	**(4.90)**	**(5.95)**	**(3.32)**	**2.23**	**9.96**	**19.20**	**29.79**	**41.45**	**54.04**	**67.48**

Peak cumulative funding of RM6.0m occurs in Year 2. The project turns cash-positive cumulatively in Year 4, and cumulative net cash reaches RM67.5m by Year 10 — reflecting the compounding effect of five monetised streams running at full commercial pricing.

7.3 Sensitivity analysis

Scenario	NPV (RM m)	IRR	Payback	Peak funding (RM m)
Base case	**36.8**	**62.9%**	**Year 4**	**6.0**
Adoption/volume 20% below plan	24.0	4740.0%	Year 5	6.4
Operating costs 20% above plan	32.4	5480.0%	Year 4	6.7
Build cost 25% above plan	35.4	5600.0%	Year 4	7.1
State fee 25% lower (RM4,500)	30.4	5310.0%	Year 5	6.4
No inter-state licensing revenue	31.1	6020.0%	Year 4	6.0
Combined moderate downside	10.0	2750.0%	Year 6	7.3

Combined moderate downside assumes 25% lower adoption and transaction volumes across every stream, operating costs 15% above plan, the state fee cut to RM5,000, and no inter-state licensing revenue.

7.4 What the numbers tell the Committee

- **This is the ceiling case.** Every lever — fee, rollout speed, donation and qurban penetration, tuition-booking uptake, and inter-state licensing — is set at the top of what the consultant believes is achievable, not the expected outcome. Treat the 37-figure NPV and 63% IRR as the upper bound the Committee is being asked to underwrite a path toward, not a forecast.
- **The break-even state fee is about RM3,000 per mosque** for NPV of zero over 10 years, well below the RM6,000 assumed here — so the commercial case survives a materially lower negotiated fee.
- **The new Quran-tuition booking module is a meaningful, not marginal, contributor** — by Year 10 it is the second-largest single stream after the state fee, ahead of donation margin and qurban combined. It is also

the least proven stream and depends on tutor supply and family willingness to pay per session, which the pilot should test explicitly.

- **Inter-state licensing is genuinely aspirational.** It assumes other states adopt the Johor model on commercial terms from Year 5. The plan is materially positive even with this stream removed entirely (see sensitivity table), so it should be treated as upside, not something to fund against.
- **Even the stated combined downside remains cash-generative,** which says more about how aggressive the base case is than about the safety margin — a genuinely conservative case (closer to the moderate model previously presented to this Committee) would show materially less headroom.
- **Non-financial return.** Better governance visibility, faster disaster response, and greater donor and family confidence are real benefits that are not counted in the NPV.

8. Risk assessment

Ratings: L = likelihood, I = impact (High / Medium / Low), before mitigation.

#	Risk	L	I	Mitigation	Owner
1	Low adoption by volunteer committees with limited digital skills	High	High	Bahasa Melayu first, mobile-first design; district champions; train-the-trainer; adoption tracked at Gate 2; pilot before scale	Project Director
2	State service fee not agreed or not honoured (budget cycle)	Medium	High	Letter of intent at Gate 1; multi-year agreement with break-compensation; fallback to Option B	MD, PIJ Holdings
3	Dependence on a single public-sector customer	Medium	High	Stagger rollout; diversify with surau and donation streams; stakeholder steering committee	MD, PIJ Holdings
4	Personal data breach (committee and donor data)	Medium	High	PDPA-aligned design, encryption, role-based access, MFA, penetration testing before each phase, named data protection lead, cyber insurance, breach response plan	CISO / DPO
5	Donation misdirection, fraud or reconciliation error	Low	High	Funds settle directly to designated accounts, never through PIJ Holdings; daily reconciliation; dual approval on payouts; independent audit	Finance Director
6	Shariah or regulatory objection to fees on donations or to fundraising rules	Medium	High	Shariah opinion obtained before launch (Gate 1); no fees on zakat or wakaf; donor-optional fee cover; TPMJ alignment	JAINJ / MAINJ
7	Scores seen as punitive or inaccurate, damaging trust	Medium	High	Developmental first year; scores shared with mosques and districts only; dispute process; Provisional grade where data is incomplete	JAINJ
8	Cost or schedule overrun, vendor underperformance	Medium	High	Competitive procurement; fixed-price milestones; 15% contingency; independent QA; tranche gates	Project Director
9	Poor baseline data (committee lists, mosque records)	High	Medium	Data cleanup in Phase 0; validation with district offices; data confidence measure on every score	JAINJ / District
10	Outage during Ramadan or qurban peak	Medium	High	Load testing; disaster recovery; 99.5% availability target; change freeze before peak periods; manual fallback	Operations Head
11	Policy or leadership change in state religious administration	Low	High	JAINJ policy directive and agreement; steering committee; exit and handover terms	MD, PIJ Holdings
12	Third-party dependency (gateway, TPMJ integration, cloud)	Medium	Medium	SLAs; at least two payment options; documented interfaces; exit-ready architecture	CTO
13	Quran-tuition marketplace: unvetted or unqualified tutors, disputes over sessions, or safeguarding concerns (tutors interacting with children)	Medium	High	Mandatory tauliah or equivalent credential check; background checks for tutors of minors; ratings and dispute resolution; parent or guardian consent flow; option for a chaperone or public-venue requirement for minors	Head of Programs

#	Risk	L	I	Mitigation	Owner
14	Highest-commercial assumptions are not achieved (fee, adoption, or booking volume land well below plan)	Medium	High	Present a base/moderate case alongside this one before Tranche 2; gate releases on evidence, not on this plan's targets; break-even fee (about RM3,000) is well below the RM6,000 assumed	Project Director

Residual risk. After mitigation the Committee's principal residual exposures are adoption (risk 1) and fee agreement (risk 2). Both are tested before the larger tranches are released.

9. Governance and controls

- **Steering committee.** JAINJ Director (chair), PIJ Holdings, a representative of the State Financial Controller's office, and MAINJ. Meets monthly during build and quarterly thereafter.
- **Reporting to this Committee.** Quarterly dashboard: spend vs tranche, adoption, KPIs, top risks, security incidents, and gate status.
- **Procurement.** Open competitive tender under applicable state and Treasury procurement rules, with conflict-of-interest declarations.
- **Financial controls.** Tranche-based release; segregated project accounts; no donor funds in PIJ Holdings accounts; annual external audit including donation flows.
- **Data governance.** JAINJ is data owner; PIJ Holdings is data processor under a written agreement; PDPA-aligned consent, retention and breach notification (current obligations, including the 2024 amendments, to be confirmed by legal counsel).
- **Shariah governance.** Written opinion on fees and fund categories; annual review; JAINJ approval of any new fee.
- **Independent assurance.** Third-party QA at each gate and an independent security assessment before go-live.

Operating KPIs (steady state). Monthly reports on time at least 90%; donation reconciliation same day at least 99%; platform availability at least 99.5%; helpdesk first response within one working day; user satisfaction at least 75%.

10. Exit, contingency and stop-loss

- **Stop-loss.** If Gate 2 is missed twice, or the fee is not agreed at Gate 1 and Option B is not available, management recommends closing the project and handing over. Maximum committed spend at that point is Tranche 1 and Tranche 2.
- **Data ownership.** All data belongs to JAINJ and is exportable in open formats at any time.
- **Lock-in protection.** Source code escrow and documentation; transition assistance for at least six months on termination.
- **Assets.** Platform intellectual property arrangements (PIJ Holdings, state, or shared) to be settled in the service agreement before Tranche 2.
- **Reserve.** The RM0.7 million reserve is released only by Committee resolution.

11. Conclusion and recommendation

The platform addresses a real governance gap at a scale that justifies a purpose-built system, and the new Quran-tuition booking module adds a genuine, non-trivial revenue line rather than a token feature. As presented, this is the **highest-commercial case**: every fee, adoption curve and volume assumption is set at the

top of what the consultant judges achievable, producing a strong NPV and IRR that should be read as a ceiling to negotiate toward, not a forecast to bank on. The staged, gated structure means the Committee is not committing to this ceiling — it is committing to Tranche 1, with the right to re-scope, fall back to a moderate case, or stop at each subsequent gate.

We recommend that the Committee approves the staged envelope of up to RM7.0 million, releases Tranche 1 (RM2.3 million), requires a base/moderate case to be tabled alongside this one before Tranche 2, and adopts the governance and stop-loss conditions set out in this plan.

Appendix A: Items to validate in Phase 0

- Current counts of mosques and suraus by district and category, from JAINJ records.
- State or MAINJ willingness to fund a per-mosque service fee, and the budget cycle for it.
- Vendor quotations for build and run costs; confirmed hosting requirements for Johor and Malaysian government data.
- Shariah opinion on fees applied to infaq, sadaqah and qurban; tauliah data source for speaker checks.
- TPMJ integration terms and any exclusivity on collection channels.
- PIJ Holdings' hurdle rate, tax treatment, and preferred entity structure.

Appendix B: Public sources used

Estate and funding figures come from public reports; the year of some reports should be confirmed.

- Utusan Malaysia, June 2023: state statement on qurban restrictions and an estimate of 838 mosques and 1,900 suraus.
- Johor State Assembly written answers, August 2021: 836 mosques and over 1,956 suraus (dewannegeri.johor.gov.my).
- RTM news: MAINJ allocation of RM15.4 million to 784 kariah mosques.
- Sinar Harian: JAINJ flood damage assessment of 41 mosques and 68 suraus, RM1.9 million estimate.
- TPMJ portal (tpmj.gov.my): collection channels.
- JAINJ portal (jainj.johor.gov.my) and JAIS e-Masjid (e-masjid.jais.gov.my): registered mosque lists and the Selangor precedent.